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SUBJECT:
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POLLUTANT:
OCCURANCE DATE:
ENVIRONMENTAL MEDIA AFFECTED:
SEVERITY:
CATEGORY:
SOURCE:

REGION:
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LATEST POLREP:

OCTOBER 27, 1986
POLREP#15, SOUTH BANK ASBESTOS SITE
NASHUA, NEW HAMPSHIRE
ASBESTOS
UNKNOWN
GROUND, WATER, AIR
POTENTIAL MAJOR
DUMPING SDMSDocID 271330
JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE
E.P.A., REGION I (617)861-6700
U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
POLREP #14, OCTOBER 20, 1986

REMARKS

I. SITUATION

* RETAINING WALL CONSTRUCTION CONTINUED THROUGHOUT THE WEEK
WITH APPROXIMATELY 80% OF THE WALL AND 95% OF TRENCH
EXCAVATION AND PREPARATION COMPLETED BY 10-25-86.

* ON OCTOBER 21, 1986, THE SUBCONTRACT FOR PROVIDING THE
REQUIRED SOIL MATERIALS AND HEAVY EQUIPMENT FOR FINAL
SLOPE OPERATIONS WAS AWARDED.

* ON OCTOBER 22, 1986, FINAL SLOPE COVERING OPERATIONS
BEGAN.

II. ACTIONS

CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
MAINTAIN SITE SECURITY
RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED
COMPLETION OF REMOVAL OPERATIONS
COMPLETE CONSTRUCTION OF THE SLOPE RETAINING WALL
CONTINUE PLACING GEO-TEXTILE FABRIC ON SLOPE

FOR

III. FUTURE PLANS

* BEGIN SITE RESTORATION OPERATIONS



IV. FINANCIAL STATUS

ERGS
T.A.T.
INTRAMURAL

CEILING
$1,018,000

90,000
50,000

OBLIGATION
671,126*
39,144
20,019

BALANCE
346,874
50,856
29,981

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 730,289
* TOTAL PROJECT BALANCE 519,711

* $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 10-25-86
* T.A.T. THRU 10-25-86

INTRAMURAL THRU PAY PERIOD 02


